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Date: October 28, 2015 

 

Team: 

Patrick Buster 
Yellow Jacket Drilling 
 
 
Health and Safety: 

1. Weston team safety topics included physical hazards including slips, trips, falls, working 
in cold and windy conditions, and the dangers of welding and manipulating steel.   
 

Activities Completed: 
 

1. Yellow Jacket was able to obtain the core barrel via drill rod tap. 

2. Yellow Jacket advanced NKD-03 to a depth of 336’. 

3. Weston accompanied Jet West to run geophysics on NKD-06. 

4. Weston was able to contact  for site access. 

5. Weston gauged the well that was set at NKD-05.   The well was completely dry.   The 

well was set based on geophysical results and the fact that approximately 80 feet of 

Dakota Sandstone was encountered at the borehole. 

 

Planned Activities for October 28, 2015: 
 

1. Continue advancing NKD-03. 
2. Conference call concerning the now dry well at NKD-05 and discuss a plan forward. 

 
Schedule: 
 

1. Next demobilization is the afternoon of Tuesday, 11/3. 
 

Open Items: 

1. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-
9.  Due to miscommunication these wells were sampled ahead of the originally 
\proposed schedule.  MW35-9 and MW35-9 are scheduled to be sampled again 
sometime during the first two weeks of November by Rio Algom.  Weston will plan to 
collect groundwater samples at this time. 

2. Coming up with a plan regarding setting Dakota wells based on geophysical logs. 
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